
Gunter, Jason 

Subject: 
Attachments: 

Sent: 
To: 
Cc: 

From: Nations, Mark <mnations@doerun.com> 
Tuesday, July 15, 2014 4:54 PM 
Gunter, Jason 
Yingling, Mark; James, Kevin; Neaville, Chris; Montgomery, Michael; 
martin.kator@dnr.mo.gov; robert.hinkson@dnr.mo.gov; brandon.wiles@dnr.mo.gov; Ty 
Morris (TMorris@barr.com); Sanders, Amy B.; Hedrick, Samantha K. 
Federal June 2014 Progress Report 
FED_06-14.doc; April 2014 Pb Results By Month_017.pdf 

Jason, attached is the progress report. 
Mark 

This message is intended solely for the designated recipient and may contain confidential, privileged or 
proprietary information. If you have received it in error, please notify the sender immediately and delete the 
original and any copy or printout. Please note that any views or opinions presented in this e-mail are solely 
those of the author and do not necessarily represent those of The Doe Run Company. Finally, the recipient 
should check this message and any attachments for the presence of viruses or malware. The Doe Run Company 
accepts no liability for any loss or damage caused through the transmission of this e-mail. 
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THE 

COMPANY 

Remediation Group 
Mark Nations 
Mining Properties Manager 
mnations@doerun.com 

July 7, 2014 

Mr. Jason Gunter 
Remedial Project Manager 
U.S. Environmental Protection Agency 
Region 7 - Superfund Branch 
11201 Renner Blvd. 
Lenexa, KS 66219 

Re: The Doe Run Company - Federal Mine Tailings Site Monthly Progress Report 

Dear Mr. Gunter: 

As required by Article XVII, Paragraph 73 of the Administrative Order on Consent (Docket No.VII-
97-F-0009) for the referenced project and on behalf of The Doe Run Company, the progress report 
for the period June 1, 2014 through June 30, 2014 is enclosed. If you have any questions or 
comments, please call me at 573-518-0800. 

Sincerely, 

Mark Nations 
Mining Properties Manager 

Enclosure 
c: Mark Yingling - TDRC (electronic only) 

Kevin James - TDRC (electronic only) 
Chris Neaville - TDRC (electronic only) 
Mark Yingling - TDRC (electronic only) 
Michael Montgomery - TDRC (electronic only) 
Martin Kator - MDNR - DSP 
Robert Hinkson - MDNR - HWP 
Brandon Wiles - MDNR 
Ty Morris - Barr Engineering 

1221 Mill Street, Leadwood, MO 63653 
Telephone: (573) 562-7793 



Federal Mine Tailings Site 
Park Hills, Missouri 

Monthly Progress Report 
Period: June 1, 2014 - June 30, 2014 

1. Actions Performed or Completed This Period: 

a. Work continued on the task of stockpiling rock onsite. This work focused on stockpiling trail rock. 
This rock type is being stockpiled in the Borrow Area. As of the end of the period, work on this task 
has been completed. 

b. Work continued in the Borrow Pit Area. This work focused on covering the open areas with rock. As 
of the end of the period, work on this task has been completed. 

c. Work continued across the site. This work focused on seeding and fertilizing unvegetated areas that 
had not been covered with material and fertilizing/enhancing areas with current vegetation. As of the 
end of the period, work on this task has been completed. 

d. Work continued in the Former Chat Pile Area. This work focused on grading the ditches and placing 
cover material over the area. As of the end of the period, work on this task continued. 

2. Data and Results Received This Period: 

a. Attached are the lead monitoring results for the Missouri Department of Natural Resources -
Department of State Parks (MDNR-DSP) air monitor located near the Off-Road Vehicle (ORV) 
Riding Area for April 2014. Neither The Doe Run Company nor Barr Engineering Co. were involved 
with siting this monitor, collecting the samples, processing the samples, evaluating the data, or 
verifying the accuracy of the data. 

b. During this period, the Ambient Air Monitoring Report for June 2014 was completed. Any issues 
identified in this report are discussed below. A copy of this document has been sent to your attention. 

3. Planned Activities for Next Period: 

a. Work in the Former Chat Pile Area will continue. Work in this area will focus on placing cover 
materials outside of the drainage channels. 

4. Changes in Personnel: 

a. None. 

5. Issues or Problems Encountered and the Resolution: 

a. None. 






